

**SECRET**

OSA-1613-63

25 March 1963

Dear Dick,

We are desirous of closing out Contract No. SB-3662 covering the ninety (90) day studies you conducted on the R/S Design which ended last June. We recognize that this work was extended by our TWK No. 2509, and in addition we understand that you have received verbal instructions from [ ] office on several occasions which extended the performance period and added additional work. In view of the foregoing it is requested that IAC submit a proposal for the additional work accomplished and a claim for price redetermination under the contract as soon as possible. Our understanding is that all work after 18 February 1963 will be covered under Contract No. HT-3664.

Upon receipt of the proposal and price revision submission, our Auditor will conduct an examination of your records. If you have any residual material, please advise and disposition instructions will be issued.

25X1

/s/

[ ]

CD/OSA-DD/R [ ] sjj

Distribution: Cy 1 - Adair (LAC)

2 - CD/OSA SB-3662 Prop. Sec.

3 - [ ]

4 - AF Auditor

5 - BFB/OSA

6 - RE/OSA

25X1

DOCUMENT NO. 16  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S C  
NEXT REVIEW DATE: 20/1  
AUTH: RR 15-2  
DATE: 6 Jul 81 REVIEWER [ ]

**SECRET**

MORI/CDH